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Ground Rules
** Do not re-arrange the order of or insert columns between columns B-H.  Do not do any special format.
** This sheet will only be used for initial input of tasks only. It will have no use in further iterations.
** Only  data in columns B-H is needed for setting up the Project in Primavera.
** Task durations must be 1 to 8 weeks (for at least first 2 years of work).  
** For out years, you can specify tasks in a granularity of 3 months, or up to 6 months if needed.
** Please indicate which tasks need material and/or travel $ - only a Yes or No answer is sufficient.
** You may add milestones if they are available.
** An additional L5 WBS may be added if needed - but L5 must be a sub-deliverable and not an activity.
** Deliverable and/or L5 tasks should be a logical and timely sequence of work needed to be done.
** The list of tasks must appear under L4 or L5, which ever is lowest.  No L6 WBS is allowed.
** No indentation is allowed.
** You may have tasks going in parallel, but we should try to avoid partial overlap of time.
** Dates must be written in this format:  mm/dd/yyyy (e.g. 4/15/2016).
** Both a start and finish date for tasks would be more beneficial to check for consistency between collaborating institutions.
     Use duration in lieu of finish date if needed.
** You may put anything else in any other columns in this sheet for your own records, but they will not be needed by the Project office.
** For questions and/or problems please contact Winnie Yu (whyu@bnl.gov).

Level 3 WBS # 6.7.y.4
Level 4 WBS # and title 6.7.y.4, RoI Distributor
Institution: ANL
Prepared by: Jeremy Love

L5 WBS if needed Task name Start Date Finish Date Duration (work days) Material Travel
(L5 WBS is NOT mandatory) (mm/dd/yyyy) (mm/dd/yyyy) (enter "Yes" or "No") (enter "Yes" or "No")

6.7.y.4, RoI Distributor

Specify System Input 10/01/2018 11/01/2018 20 no no
Specify System Output 12/1/2018 2/1/2019 40 no no
Trip To CERN Discuss System Specifications 12/3/2018 12/7/2018 5 no yes
Specify System Functionality 2/1/2019 4/1/2019 40 no no
Identify Teststand Performance Needs 4/1/2019 6/1/2019 40 no no
Trip To CERN Discuss System Specifications 4/1/2019 4/5/2019 5 no yes
Write Specification Document 4/1/2019 6/1/2019 40 no no
Milestone:  Specification Document 6/1/2019 no no
Evaluation Board: Zynq 7/01/2019 1 yes no
Evaluation Board: Ultrascale+ 7/01/2019 1 yes no
Develop Transceiver FW for Evaluation Board Zynq (EBZ) 7/1/2019 8/30/2019 40 no no
Develop  Transceiver FW for Evaluation Board Unltrascale+ (EBU+) 7/1/2019 8/30/2019 40 no no
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